



Legislation Details (With Text)

File #: 0224-2008 **Version:** 1
Type: Ordinance **Status:** Passed
File created: 1/30/2008 **In control:** Utilities Committee
On agenda: 3/3/2008 **Final action:** 3/6/2008
Title: To authorize the Director of Public Utilities to modify a contract with Evans, Mechwart, Hambleton & Tilton, Inc. (EMH&T) for the Bliss Run Trunk Sewer Improvements, Phase 3 project; to authorize the expenditure of \$99,450.00 within the Storm Sewer Bond Fund for the Division of Sewerage and Drainage. (\$99,450.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 610923 Phase 3 CA Director's Legislation Information Sheet.pdf, 2. ORD0224-2008MAP.pdf

Date	Ver.	Action By	Action	Result
3/6/2008	1	CITY CLERK	Attest	
3/4/2008	1	MAYOR	Signed	
3/3/2008	1	Columbus City Council	Approved	Pass
3/3/2008	1	COUNCIL PRESIDENT	Signed	
2/25/2008	1	Columbus City Council	Read for the First Time	
2/8/2008	1	Utilities Drafter	Sent to Clerk's Office for Council	
2/7/2008	1	CITY AUDITOR	Reviewed and Disapproved	
2/7/2008	1	Auditor Reviewer	Reviewed and Disapproved	
2/7/2008	1	Utilities Drafter	Sent for Approval	
2/7/2008	1	CITY ATTORNEY	Reviewed and Approved	
2/6/2008	1	Auditor Reviewer	Reviewed and Disapproved	
2/5/2008	1	Utilities Drafter	Sent for Approval	
2/5/2008	1	EBOCO Reviewer	Reviewed and Approved	
2/5/2008	1	ODI DIRECTOR	Reviewed and Approved	
2/5/2008	1	Utilities Drafter	Sent for Approval	
2/4/2008	1	Finance Reviewer	Reviewed and Approved	
2/4/2008	1	FINANCE DIRECTOR	Reviewed and Approved	
1/31/2008	1	Utilities Reviewer	Sent for Approval	
1/31/2008	1	UTILITIES DIRECTOR	Reviewed and Approved	
1/31/2008	1	Utilities Drafter	Sent for Approval	
1/30/2008	1	Utilities Drafter	Sent for Approval	
1/30/2008	1	Utilities Reviewer	Reviewed and Approved	

1/30/2008	1	Utilities Drafter	Sent for Approval
1/30/2008	1	Utilities Reviewer	Reviewed and Approved

1. **BACKGROUND:**

A. **Need.** This legislation authorizes the Director of Public Utilities to modify the professional engineering services contract with Evans, Mechwart, Hambleton & Tilton, Inc. (EMH&T), for the Bliss Run Trunk Sewer Improvements, Phase 3 project. The modification amount requested under this ordinance is \$99,450.00. The contract total including this modification is \$612,964.00. These additional monies will fund the costs of the continuation of the professional engineering (construction administration) services performed on the project. The construction contractor was unable to complete construction work within the original Contract timeframe due to a variety of reasons. The approved Contract completion date for the Construction Contractor, including all approved extensions, was December 3, 2007. The Contractor requested an extension of the Contract with a new contract completion date of May 1, 2008, which would also be for engineering services. Due to the complex and comprehensive nature of this project, this additional work could not be foreseen, and it is not practical or feasible to undertake a new procurement to deliver these services.

B. **Contract Compliance No.:** 31-0685594 (Majority | Expiration 11/02/2009)

C. **Emergency Designation:** Emergency designation is not requested.

2. **FISCAL IMPACT:**

There is sufficient cash and authority within the Storm Sewer Bond Fund for this modification.

To authorize the Director of Public Utilities to modify a contract with Evans, Mechwart, Hambleton & Tilton, Inc. (EMH&T) for the Bliss Run Trunk Sewer Improvements, Phase 3 project; to authorize the expenditure of \$99,450.00 within the Storm Sewer Bond Fund for the Division of Sewerage and Drainage. (\$99,450.00)

WHEREAS, Contract No. EL006025 was authorized by Ordinance No. 0367-2006, as passed by Columbus City Council on March 13, 2006 for purposes of authorizing the Director of Public Utilities to enter into contract with EMH&T for the purpose of providing professional engineering services during construction for the Bliss Run Trunk Sewer Improvements, Phase 3 project, CIP 610923; and

WHEREAS, it is necessary to modify this contract to provide funding for needed additions to the contract work which exceeds the available contingency amounts provided in the contract, pursuant to completion of the work; and

WHEREAS, it is necessary for City Council to authorize the expenditure of funds from the Storm Sewer Bond Fund; and

WHEREAS, the Division of Sewerage and Drainage, Department of Public Utilities is requesting that this Council authorize the Director of Public Utilities to modify the construction contract for the Bliss Run Trunk Sewer Improvements, Phase 3 project, at the earliest practicable date; **Now, Therefore,**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

Section 1. That the Director of Public Utilities be, and hereby is, authorized to modify Contract No. EL006025 with EMH&T, 5500 New Albany Road, Columbus, Ohio, 43054, for professional engineering services for the Bliss Run Trunk Sewer Improvements, Phase 3 project, in order to provide for additional work, in accordance with the terms and conditions as shown in the Modification on file in the office of the Division of Sewerage and Drainage.

Section 2. That for the purpose of paying the cost of the professional engineering services contract modification, the appropriation and following expenditure, or as much thereof as may be needed, be and the same is hereby authorized as follows: Division 60-15; Fund 685; Bliss Run Trunk Sewer Improvements, Phase 3, Project No. 610923; Object Level 3 6682; OCA Code 685923; Amount \$99,450.00.

Section 3. That the City Auditor is hereby authorized to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project by monies from more than one source.

Section 4. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

Section 5. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this ordinance.

Section 6. That this ordinance shall take effect and be in force from and after the earliest period allowed by law.