



Legislation Details (With Text)

File #: 0945-2024 **Version:** 1

Type: Ordinance **Status:** Passed

File created: 3/26/2024 **In control:** Public Utilities & Sustainability Committee

On agenda: 5/20/2024 **Final action:** 5/22/2024

Title: To authorize the Director of Public Utilities to modify the contract with RCC Global LLC for managed and project services related to Oracle’s customer cloud service meter data management system; to authorize the Director of Public Utilities to modify past outstanding, present and future contracts and purchase orders with Red Clay Consulting Inc, to authorize the assignment of all past outstanding, present and future business done by the City of Columbus from Red Clay Consulting Inc to RCC Global; and to authorize the expenditure of \$918,432.00 split among the Electricity, Water, Sanitary Sewer, and Stormwater Operating Funds. (\$918,432.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ORD 0945-2024 DPU EMP Project and Managed Services MMD Support Quotation 2024-2025_20240313_V2, 2. ORD 0945-2024 Bid Waiver Form Project & Managed Services MMD Support, 3. ORD 0945-2024 Financial Coding - Red Clay - EMP Managed and Project Services

Date	Ver.	Action By	Action	Result
5/22/2024	1	ACTING CITY CLERK	Attest	
5/21/2024	1	MAYOR	Signed	
5/20/2024	1	COUNCIL PRESIDENT	Signed	
5/20/2024	1	Columbus City Council	Approved	Pass
5/13/2024	1	Columbus City Council	Read for the First Time	

This legislation authorizes the Director of Public Utilities to modify the contract with RCC Global, LLC (RCC) for managed and project services related to Oracle’s customer cloud service meter data management system (Oracle CCS) that supports the Department of Public Utilities’ (DPU) Enhanced Meter Project. The term of the modification will be from date of execution through June 30, 2025. This legislation also authorizes the Director of Public Utilities to modify past outstanding, present and future contracts and purchase orders with Red Clay Consulting Inc and authorizes the assignment of all past outstanding, present and future business done by the City of Columbus from Red Clay Consulting Inc, vendor #033208 (FID on file) to RCC Global, vendor #048789 (FID on file)

In 2019, DPU initiated the Enhanced Meter Project (EMP) and awarded Sensus, a subsidiary of Xylem, a contract to install smart meters, implement the Sensus Regional Network Interface (RNI) head-end system to collect meter reads, and implement Oracle’s CCS meter data management system. RCC was the subcontractor that was responsible for implementing Oracle’s CCS. RCC is a partner with Oracle Utilities and Oracle Cloud, with specializations in multiple Oracle Cloud services.

The meter data management system is live in production and various system integrations are complete. Due to departmental resource constraints, DPU wished to continue receiving professional and managed service support from RCC for Oracle CCS and Ordinance 1212-2023 authorized DPU to waive competitive bidding and enter into a contract for these services. Under the proposed contract modification, RCC will continue its focus on CCS production issue triage,

submission of Oracle product service requests including their escalation, and providing manual regression analysis, along with manual and automated testing of CCS product releases prior to deployment to DPU's Oracle hosted environments. These services are intended to avoid quality of service impacts to DPU customers that may arise during the mass meter deployment period.

1. Amount of additional funds: The total amount of additional funds needed for this contract modification #1 is \$918,432.00. Total contract amount including this modification is \$1,819,402.00
2. Reason additional funds were not foreseen: The need for additional funds was known, expected and budgeted for.
3. Reason other procurement processes were not used: While other vendors provide support for Oracle CCS, because RCC provisioned, configured and implemented DPU's meter data management system, they are the only vendor who can provide the necessary support for the system configurations and processes related to the City's meter data management
4. How was cost determined: The cost is based upon estimated requirements for 2024 and a vendor quote for those requirements.

SUPPLIER:

RCC Global, LLC | EIN on file | D365 #048789 | Expires April 11, 2026

The company is not debarred according to the Excluded Party Listing System of the Federal Government or prohibited from being awarded a contract according to the Auditor of State Unresolved Findings for Recovery Certified Search.

FISCAL IMPACT:

\$918,432.00 is budgeted and available for this contract.

\$227,492.50 has been spent in 2024

\$447,312.00 was spent in 2023

\$0.00 was spent in 2022

To authorize the Director of Public Utilities to modify the contract with RCC Global LLC for managed and project services related to Oracle's customer cloud service meter data management system; to authorize the Director of Public Utilities to modify past outstanding, present and future contracts and purchase orders with Red Clay Consulting Inc, to authorize the assignment of all past outstanding, present and future business done by the City of Columbus from Red Clay Consulting Inc to RCC Global; and to authorize the expenditure of \$918,432.00 split among the Electricity, Water, Sanitary Sewer, and Stormwater Operating Funds. (\$918,432.00)

WHEREAS, the Department of Public Utilities (DPU) has a need for managed and project services related to Oracle's customer cloud service meter data management system (Oracle CCS) that supports DPU's Enhanced Meter Project (EMP); and

WHEREAS, in 2019, DPU initiated the EMP and awarded Sensus, a subsidiary of Xylem, a contract to install smart meters, implement the Sensus Regional Network Interface (RNI) head-end system to collect meter reads, and implement Oracle's CCS meter data management system; and

WHEREAS, Red Clay Consulting (RCC) was the subcontractor on the EMP that was responsible for implementing Oracle's CCS meter data management system, which is live in production; and

WHEREAS, due to departmental resource constraints, DPU wishes to continue receiving professional and managed service support from RCC for Oracle CCS; and

WHEREAS, Ordinance 1212-2023 authorized DPU to waive the provisions of competitive bidding and enter into a contract with RCC for these services because while other vendors provide support for Oracle CCS, RCC provisioned, configured and implemented DPU's meter data management system, and are thus the only vendor who can provide the necessary support for the system configurations and processes related to the City's meter data management; and

WHEREAS, RCC has since changed their name from Red Clay Consulting Inc to RCC Global LLC; and

WHEREAS, under the proposed contract modification, RCC will continue its focus on Oracle CCS production issue triage, submission of Oracle product service requests including their escalation, and providing manual regression analysis, along with manual and automated testing of CCS product releases prior to deployment to DPU's Oracle hosted environments; and

WHEREAS, these services are intended to avoid quality of service impacts to DPU customers that may arise during the mass meter deployment period; and

WHEREAS, DPU wishes to modify and extend the contract from the date of execution through June 30, 2025; and

WHEREAS, the expenditure of \$918,432.00 or so much thereof as may be needed, is hereby authorized from object class 03, Services, split among the Electricity, Water, Sanitary Sewer, and Stormwater Operating Funds, per the accounting codes in the attachment to this ordinance; and

WHEREAS, it has become necessary in the usual daily operation of the Department of Public Utilities, to authorize the Director of Public Utilities to modify the contract for managed and project services in support of the Department's Enhanced Meter Project with RCC Global LLC; now, therefore

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify the contract with RCC Global, 271 17th St. NW, Atlanta, GA 30363, for managed and project services in support of the Department's Enhanced Meter Project. This modification #1 adds \$918,432.00 to the contract for a total contract amount of \$1,819,402.00.

SECTION 2. That the Director of Public Utilities is hereby authorized to modify past outstanding, present and future contracts and purchase orders with Red Clay Consulting Inc and is authorized to assign all past outstanding, present and future business done by the City of Columbus from Red Clay Consulting Inc, vendor #033208 (FID on file) to RCC Global, vendor #048789 (FID on file).

SECTION 3. That this contract is in accordance with the relevant provisions of Chapter 329 of City Code.

SECTION 4. That the expenditure of \$918,432.00 or so much thereof as may be needed, is hereby authorized from object class 03, Services, split among the Electricity, Water, Sanitary Sewer, and Stormwater Operating Funds, per the accounting codes in the attachment to this ordinance.

SECTION 5. That the funds necessary to carry out the purpose of this ordinance are hereby deemed appropriated and the City Auditor shall establish such accounting codes as necessary.

SECTION 6. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this ordinance.

SECTION 7. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.