



Legislation Details

File #: 0829-2007 **Version:** 1
Type: Ordinance **Status:** Passed
File created: 5/16/2007 **In control:** Public Service & Transportation Committee
On agenda: 7/23/2007 **Final action:** 7/25/2007

Title: To authorize the Public Service Director to modify and increase the existing construction contract with Trucco Construction Company, Incorporated, for construction of the Hard Road Phase B Improvement project for the Transportation Division; to authorize the City Auditor to transfer \$407,356.45 within and from the 1995, 1999, 2004 Voted Streets and Highways Fund to the Federal State Highway Engineering Fund; to appropriate \$407,356.45 within the Federal State Highway Engineering Fund; to authorize the expenditure of \$925,000.00 from the Federal State Highway Engineering Fund; and to declare an emergency. (\$925,000.00)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/25/2007	1	CITY CLERK	Attest	
7/24/2007	1	MAYOR	Signed	
7/23/2007	1	Columbus City Council	Approved	Pass
7/23/2007	1	COUNCIL PRESIDENT	Signed	
7/9/2007	1	ODI DIRECTOR	Reviewed and Approved	
7/9/2007	1	SERVICE DIRECTOR	Reviewed and Approved	
7/9/2007	1	CITY ATTORNEY	Reviewed and Approved	
7/9/2007	1	SERVICE DIRECTOR	Sent to Clerk's Office for Council	
7/6/2007	1	Auditor Reviewer	Reviewed and Approved	
7/6/2007	1	CITY AUDITOR	Reviewed and Approved	
7/6/2007	1	Service Reviewer	Sent for Approval	
7/5/2007	1	Finance Reviewer	Reviewed and Approved	
7/5/2007	1	Finance Reviewer	Reviewed and Approved	
7/5/2007	1	FINANCE DIRECTOR	Reviewed and Approved	
7/5/2007	1	Service Reviewer	Sent for Approval	
7/3/2007	1	SERVICE DIRECTOR	Reviewed and Approved	
6/26/2007	1	Service Reviewer	Reviewed and Approved	
5/16/2007	1	Service Drafter	Sent for Approval	