



Legislation Details

File #: 0959-2009 **Version:** 1
Type: Ordinance **Status:** Passed
File created: 6/26/2009 **In control:** Utilities Committee
On agenda: 7/13/2009 **Final action:** 7/14/2009
Title: To authorize the Director of Public Utilities to modify and increase the construction contract with Complete General Construction Company due to unforeseen conditions found during construction on the West 5th Avenue Underpass Stormwater System Improvements Project, for the Division of Sewerage and Drainage; to authorize the transfer of \$72,783.00 within the Storm Sewer Bond Fund; to amend the 2009 Capital Improvements Budget to authorize the expenditure of \$72,783.00 within the Storm Sewer Bonds Fund.; and to declare an emergency. (\$72,783.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ORD0959-2009 MAP.pdf, 2. CIP 610846 Director's Legislation Information Sheet CM No. 2.pdf

Date	Ver.	Action By	Action	Result
7/14/2009	1	MAYOR	Signed	
7/14/2009	1	CITY CLERK	Attest	
7/13/2009	1	Columbus City Council	Approved	Pass
7/13/2009	1	COUNCIL PRESIDENT	Signed	
7/2/2009	1	CITY ATTORNEY	Reviewed and Approved	
7/2/2009	1	Utilities Drafter	Sent to Clerk's Office for Council	
7/1/2009	1	Utilities Drafter	Sent for Approval	
7/1/2009	1	EBOCO Reviewer	Sent for Approval	
7/1/2009	1	ODI DIRECTOR	Reviewed and Approved	
7/1/2009	1	Utilities Drafter	Sent for Approval	
7/1/2009	1	Auditor Reviewer	Reviewed and Approved	
7/1/2009	1	CITY AUDITOR	Reviewed and Approved	
7/1/2009	1	Utilities Drafter	Sent for Approval	
6/30/2009	1	UTILITIES DIRECTOR	Reviewed and Approved	
6/30/2009	1	Utilities Drafter	Sent for Approval	
6/30/2009	1	Finance Reviewer	Reviewed and Approved	
6/30/2009	1	Finance Reviewer	Sent for Approval	
6/30/2009	1	FINANCE DIRECTOR	Reviewed and Approved	
6/29/2009	1	Utilities Reviewer	Reviewed and Approved	
6/29/2009	1	Utilities Drafter	Sent for Approval	
6/29/2009	1	Utilities Reviewer	Reviewed and Approved	

6/29/2009	1	Utilities Reviewer	Reviewed and Approved
6/26/2009	1	Utilities Drafter	Sent for Approval