



## Legislation Details

---

**File #:** 1129-2013      **Version:** 1

**Type:** Ordinance      **Status:** Passed

**File created:** 5/1/2013      **In control:** Public Utilities Committee

**On agenda:** 6/10/2013      **Final action:** 6/12/2013

**Title:** To authorize the Director of Public Utilities to modify and decrease the construction contract with Kokosing Construction Company, Inc., in the amount of \$854,700.00, for the Dublin Road Water Plant Treatment Capacity Increase Sludge Pump Station and Electrical Substation Project; for the Division of Water. (\$854,700.00)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. ORD 1129-2013 Information, 2. ORD 1129-2013 Alternative A breakdown

Date	Ver.	Action By	Action	Result
6/12/2013	1	CITY CLERK	Attest	
6/11/2013	1	MAYOR	Signed	
6/10/2013	1	COUNCIL PRESIDENT	Signed	
6/10/2013	1	Columbus City Council	Approved	Pass
6/3/2013	1	Columbus City Council	Read for the First Time	