



Legislation Details

File #: 0548-2008 **Version:** 1

Type: Ordinance **Status:** Passed

File created: 3/19/2008 **In control:** Utilities Committee

On agenda: 4/21/2008 **Final action:** 4/23/2008

Title: To authorize the Director of Public Utilities to modify and increase the construction contract with Danis Industrial Construction Co. due to unforeseen conditions found during construction on the Dublin Road Water Plant Disinfection & Miscellaneous Improvements - Sodium Hypochlorite Facility, for the Division of Power and Water (Water), and to authorize the appropriation and expenditure of \$159,623.00 within the Water Works Enlargement Voted Bonds Fund. (\$159,623.00)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ORD0548-2008 Legis. Info. Form.pdf

Date	Ver.	Action By	Action	Result
4/23/2008	1	CITY CLERK	Attest	
4/22/2008	1	MAYOR	Signed	
4/21/2008	1	Columbus City Council	Approved	Pass
4/21/2008	1	COUNCIL PRESIDENT	Signed	
4/14/2008	1	Columbus City Council	Read for the First Time	
4/4/2008	1	Auditor Reviewer	Reviewed and Approved	
4/4/2008	1	CITY AUDITOR	Reviewed and Approved	
4/4/2008	1	Utilities Drafter	Sent for Approval	
4/4/2008	1	CITY ATTORNEY	Reviewed and Approved	
4/4/2008	1	Utilities Drafter	Sent to Clerk's Office for Council	
4/3/2008	1	Utilities Drafter	Sent for Approval	
4/3/2008	1	Auditor Reviewer	Reviewed and Approved	
4/3/2008	1	CITY AUDITOR	Reviewed and Approved	
4/2/2008	1	Finance Reviewer	Reviewed and Approved	
4/2/2008	1	FINANCE DIRECTOR	Reviewed and Approved	
4/1/2008	1	ODI DIRECTOR	Reviewed and Approved	
4/1/2008	1	Utilities Drafter	Sent for Approval	
3/31/2008	1	EBOCO Reviewer	Reviewed and Approved	
3/28/2008	1	UTILITIES DIRECTOR	Reviewed and Approved	
3/28/2008	1	Utilities Drafter	Sent for Approval	
3/24/2008	1	Utilities Reviewer	Reviewed and Approved	

3/24/2008	1	Utilities Drafter	Sent for Approval
3/24/2008	1	Utilities Reviewer	Sent for Approval
3/20/2008	1	Utilities Drafter	Sent for Approval
3/19/2008	1	Utilities Drafter	Sent for Approval
3/19/2008	1	Utilities Reviewer	Reviewed and Approved