



City of Columbus

Office of City Clerk
90 West Broad Street
Columbus OH 43215-9015
columbuscitycouncil.org

Legislation Text

File #: 2746-2013, Version: 1

The engineering services will be to produce final plans, specifications, and construction inspection for trail improvements through the Champions Golf Course along the Alum Creek Trail. Recreation and Parks entered into contract with Jones/Stuckey in 2012 for engineering services for the Alum Creek Trail final sections. A segment of the trail will pass along the eastern edge of Champions Golf Course. The modification will prepare specialized golf course architectural plans and specifications to improve the safety of future trail users and golf course playability.

Principal Parties:

Jones/Stuckey, Inc.
5202 Bethel Reed Park, Suite 200
Columbus, OH 43220
Contract Compliance #31-0723296

Benefits to Public:

The Alum Creek Trail is a 22 mile regional trail from Westerville to Obetz. The East extension of the path is one of the final sections to be finished. The trail has been under construction for the past 10 years, with almost 20 miles open and heavily used by the public. The completion of this missing link will link the entire northern section of the city to the trail.

To authorize the Director of Recreation and Parks to modify a contract with Jones/Stuckey, Inc. for the Easton Extension of the Alum Creek Trail; to authorize an expenditure of \$49,145.00 from the Voted Recreation and Parks Bond Fund; and to declare an emergency. (\$49,145.00)

WHEREAS, prior legislation authorized contract # EL012842 with Jones/Stuckey for engineering services for the Alum Creek Trail final sections; and

WHEREAS, it is necessary to modify contract # EL012842 to include the preparation of specialized golf course architectural plans and specifications to improve the safety of future trail users and golf course playability; and

WHEREAS, an emergency exists in the usual daily operation of the Recreation and Parks Department in that it is immediately necessary to modify contract #EL012842 with Jones/Stuckey, Inc. so that additional services can be completed within 60 days, allowing the project to remain on schedule thereby preserving public property, safety, and welfare; **NOW, THEREFORE**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Recreation and Parks is hereby authorized to modify the contract # EL012842 with Jones/Stuckey for engineering services for the Alum Creek Trail final sections.

SECTION 2. That the expenditure of \$49,145.00 or so much thereof as may be necessary to pay the cost thereof, be and is hereby authorized from the Voted Recreation & Parks Bond Fund as follows:

Project	OCA Code	Object Level 3	Amount
510316-100111 (Planning Area 11 Trail Imp.)	716111	6621	\$49,145.00

SECTION 3. That the City Auditor is hereby authorized to transfer the unencumbered balance in a project account to the unallocated balance account within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies are no longer required for said project; except that no transfer shall be so made from a project account funded by monies from more than one source.

SECTION 4. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this legislation.

SECTION 5. That for the reasons stated in the preamble hereto, which is hereby made a part hereof, this ordinance is hereby declared to be an emergency measure and shall take effect and be in force from and after its passage and approval by the Mayor, or 10 days after passage if the Mayor neither approves nor vetoes the same.