



## Legislation Details (With Text)

**File #:** 1860-2015      **Version:** 1

**Type:** Ordinance      **Status:** Passed

**File created:** 7/1/2015      **In control:** Health & Human Services Committee

**On agenda:** 7/27/2015      **Final action:** 7/30/2015

**Title:** To authorize the Director of the Department of Development to modify a contract with Maryhaven Inc. for capital costs associated with the repair and upgrade of their facilities by extending the termination date from June 30, 2015 to October 31, 2015.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
7/30/2015	1	CITY CLERK	Attest	
7/29/2015	1	MAYOR	Signed	
7/27/2015	1	COUNCIL PRESIDENT	Signed	
7/27/2015	1	Columbus City Council	Approved	Pass
7/20/2015	1	Columbus City Council	Read for the First Time	

**BACKGROUND:** This legislation authorizes the Director of the Department of Development to modify contract EL016232 with Maryhaven Inc. by extending the contract termination date from June 30, 2015 to October 31, 2015. The additional time will allow Maryhaven to continue renovation and construction activities at the main campus and at the Women's Center.

Contract EL016232 provides up to \$50,000 from the General Permanent Improvement Fund for capital costs associated with the repair and upgrade of Maryhaven's facilities as part of their capital campaign to renovate and expand facilities to create additional residential capacity and treatment space to accommodate more patients.

**FISCAL IMPACT:** No additional funds are needed for this modification.

To authorize the Director of the Department of Development to modify a contract with Maryhaven Inc. for capital costs associated with the repair and upgrade of their facilities by extending the termination date from June 30, 2015 to October 31, 2015.

**WHEREAS,** the Director of the Department of Development desires to modify contract EL016232 with Maryhaven Inc. to extend the termination date from June 30, 2015 to October 31, 2015; and

**WHEREAS,** this modification will allow the Maryhaven Inc. to continue the renovation and construction activities at the main campus and the Women's Center; and

**WHEREAS**, it has become necessary in the usual daily operation of the Department of Development to authorize the Director to modify said contract; **NOW, THEREFORE**,

**BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:**

**SECTION 1.** That the Director of the Department of Development is hereby authorized to modify contract EL016232 with Maryhaven Inc. to extend the termination date from June 30, 2015 to October 31, 2015.

**SECTION 2.** That this modification is made in accordance with the relevant provisions of City Code Chapter 329.

**SECTION 3.** That this ordinance shall take effect and be in force from and after the earliest period allowed by law.