



# City of Columbus

Office of City Clerk  
90 West Broad Street  
Columbus OH 43215-9015  
columbuscitycouncil.org

## Legislation Details

---

**File #:** 2723-2019      **Version:** 1

**Type:** Ordinance      **Status:** Passed

**File created:** 10/14/2019      **In control:** Neighborhoods Committee

**On agenda:** 11/18/2019      **Final action:** 11/20/2019

**Title:** To authorize the Director of the Department of Development to amend the contract term of the Capital Improvement Project Agreement with the Friends of the Lower Olentangy Watershed by extending the contract period to December 31, 2019 for the purpose of allowing more time for completion of a pedestrian bridge over Slyh Run; and to declare an emergency.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/20/2019	1	CITY CLERK	Attest	
11/19/2019	1	ACTING MAYOR	Signed	
11/18/2019	1	COUNCIL PRESIDENT	Signed	
11/18/2019	1	Columbus City Council	Approved	Pass