



Legislation Text

File #: 1547-2017, **Version:** 1

The Department of Public Utilities entered into a contract with RAMA Consulting Group, Inc. for professional consulting services to assist in program planning, design and implementation in support of workforce and economic development including diversity training, small business outreach, business process management, policy development, stakeholder engagement and marketing communications. This contract was the result of a Request for Proposal received on April 25, 2014.

The original contract EL016195 was established for a period of one (1) year with two additional one (1) year renewal. This modification would be to extend the contract to September 30, 2018 to provide time to complete work in progress to further diversity and inclusion within the Department of Public Utilities and to continue to work with community outreach programs furthering economic benefit programs. All terms and conditions of the original agreement remain in full force and effect.

SUPPLIER: RAMA Consulting Group, Inc. (20-4647970), Expires March 31, 2018
RAMA Consulting Group, Inc. does hold MBE (M1A) status.

The company is not debarred according to the Excluded Party Listing System of the Federal Government or prohibited from being awarded a contract according to the Auditor of State Unresolved Findings for Recovery Certified Search.

1. Amount of additional funds: Total amount of additional funds needed for this contract Modification No. 3 is to ADD \$0.00. Total contract amount including this modification is \$1,050,000.00.
2. Reason additional funds were not foreseen: Additional funds are not requested. The original contract allows for two (2) extension periods on a year-to-year basis. The final extension has been taken and will expire on September 30, 2017. This modification is to provide an extension of the final year of the current contract to September 30, 2018.
3. Reason other procurement processes not used: Work under this modification is a continuation of services included in the scope of the original contract. This modification will only add time for the work to be completed.
4. How was cost determined: The cost, terms and conditions are in accordance with the original agreement.

FISCAL IMPACT: No funding is needed for this modification.

\$283,494.04 was spent in 2016

\$275,022.80 was spent in 2015

To authorize the Director of Public Utilities to enter into a contract modification with RAMA Consulting Group, Inc. to extend the current contract for professional consulting services related to workforce and economic development including diversity training, small business outreach, business process management, policy development, stakeholder engagement and marketing communications. (\$0.00)

WHEREAS, the Department of Public Utilities supports the growth and sustainability of diversity and inclusion in both

its workforce and suppliers; and

WHEREAS, the Department of Public Utilities requires professional support for the planning, design and implementation of various diversity and inclusion programs aligned with strategic business goals; and

WHEREAS, RAMA Consulting Group, Inc. was selected based upon criteria set forth by Columbus City Code; and

WHEREAS, the Department of Public Utilities wishes to modify EL016195 with RAMA Consulting Group, Inc. for professional consulting services to extend the final year of the current contract to September 30, 2018; and

WHEREAS, this modification would allow for the completion of the projects currently in process without the expenditure of additional funds; and

WHEREAS, it has become necessary in the usual daily operation of the Department of Public Utilities to authorize the Director to modify and extend the current contract modification for professional consulting services with RAMA Consulting Group, Inc.; now, therefore

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities be, and hereby is, authorized to modify and extend contract No. EL016195 with RAMA Consulting Group, Inc., 897 East 11th Ave., Suite 100, Columbus, Ohio 43211, for professional consulting services in accordance with the terms and conditions as shown in the contract on file in the office of the Department of Public Utilities. Total amount of modification No. 3 is \$0.00. Total contract amount including this modification is \$1,050,000.00

SECTION 2. That this modification is in accordance with the relevant provisions of Chapter 329 of City Code relating to contract modifications.

SECTION 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.