



Legislation Text

File #: 2652-2020, **Version:** 1

1.0 BACKGROUND: This legislation authorizes the Director of Public Utilities to execute a planned modification to the 2020 - 2022 Construction Administration/Inspection (CA/CI) Services agreement with DLZ Ohio, Inc.

Funding for this modification will be for one DOSD project: Blueprint Clintonville Morse/Dominion Integrated Solutions CIP#650870-100003 \$66,002.17

The Division of Sewerage and Drainage project includes rehabilitation of existing sewers, repair to existing sewers, construction of new sewers, and construction of green infrastructure. The majority of the projects will reduce inflow and infiltration to the City's sanitary sewer system thus mitigating sanitary sewer overflows to basements and waterways. Other projects provide improvement to existing storm infrastructure to mitigate drainage/flooding issues.

1.1. Amount of additional funds to be expended: \$66,002.17

Original Agreement Amount:	\$1,227,027.50	PO218447, PO218448, PO218450, PO218451, PO218452
Modification 1	\$ 54,610.00	PO228293
Modification 2 (current)	\$ 668,555.17	PO238163
Modification 3 (current)	\$ 66,002.17	
Total (Orig. + Mods)	\$2,016,194.84	

1.2. Reasons additional goods/services could not be foreseen:

This is a three-year agreement for fiscal years 2020 - 2022 and modifications were anticipated and explained in the original legislation under Ordinance No. 0052-2020.

1.3. Reason other procurement processes are not used:

This is a multiyear contract that will be modified as required to provide construction administration / inspection services for construction projects that bid during the three year (2020-2022) timeframe.

1.4. How cost of modification was determined:

The cost of Modification No. 3 was determined by negotiations between DLZ Ohio, Inc. and the Division of Power.

2.0 ECONOMIC IMPACT/ADVANTAGES; COMMUNITY OUTREACH; PROJECT DEVELOPMENT; ENVIRONMENTAL FACTORS/ADVANTAGES OF PROJECT:

This contract provides administration and inspection oversight of DOSD construction projects to ensure that work is consistent with and conforms to plans and specifications, and that the construction and any associated issues are handled efficiently and in the best interest of the City of Columbus.

3.0 FUTURE MODIFICATION(S): The Department anticipates requesting additional future modifications to this contract as new construction projects begin during 2020, 2021, and 2022.

4.0 EMERGENCY DESIGNATION: Emergency designation is requested in order to meet project deadlines.

5.0 FISCAL IMPACT: This ordinance authorizes the transfer within, and expenditure of up to \$66,002.17 from the Sanitary General Obligation Fund and the Water General Obligation Bond Fund; and an amendment to the 2020 Capital Improvement Budget.

To authorize the Director of Public Utilities to execute a planned modification of the 2020-2022 Construction Administration/Inspection Services Agreement with DLZ Ohio, Inc. for the Division of Sewerage and Drainage's Morse/Dominion Integrated Solutions; to authorize the transfer within and expenditure of up to \$66,002.17 from the Sanitary General Obligation Bond Fund; to authorize an amendment to the 2020 Capital Improvements Budget; and to declare an emergency. (\$66,002.17)

WHEREAS, Ordinance No. 0052-2020, passed February 10, 2020, authorized the original agreement for Construction Administration / Inspection Services for 2020 - 2022 for Department of Public Utilities capital improvements projects with DLZ Ohio, Inc.; and

WHEREAS, Ordinance No. 0851-2020, passed May 4, 2020, authorized Modification No. 1 for Construction Administration / Inspection Services for 2020 - 2022 for Department of Public Utilities capital improvements projects with DLZ Ohio, Inc.; and

WHEREAS, Ordinance No. 1459-2020, passed July 20, 2020, authorized Modification No. 2 for Construction Administration / Inspection Services for 2020 - 2022 for Department of Public Utilities capital improvements projects with DLZ Ohio, Inc.; and

WHEREAS, it is necessary to authorize the Director of the Department of Public Utilities to execute a contract modification (No. 3) to the 2020 - 2022 Construction Administration/Inspection Services Agreement with DLZ Ohio, Inc., for the Division of Sewerage and Drainage's Morse/Dominion Integrated Solutions Project; and

WHEREAS, it is necessary to authorize the transfer within, and expenditure of up to \$66,002.17 from the Sanitary General Obligation Bond Fund; and

WHEREAS, it is necessary to amend the 2020 Capital Improvements Budget for purposes of providing sufficient budget authority for the project expenditure; and

WHEREAS, an emergency exists in the usual daily operation of the Department of Public Utilities, Division of Water, in that it is immediately necessary to authorize the Director of Public Utilities to modify and increase the 2020-2022 Construction Administration/Inspection Services Agreement with DLZ Ohio, Inc., in order to meet project timelines for the preservation of the public health, peace, property, safety, and welfare; **now, therefore**

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify and increase the 2020 - 2022 Construction Administration / Inspection Services Agreement with DLZ Ohio, Inc., 6121 Huntley Road, Columbus, Ohio 43229 (FID #31-1268980); in the amount of up to \$66,002.17; in accordance with the terms and conditions of the contracts on file in the offices of the Division of Sewerage and Drainage and the Division of Water.

SECTION 2. That the transfer within, and expenditure of up to \$66,002.17 is authorized from the Sanitary General Obligation Bond Fund 6109, per the accounting codes in the attachment to this ordinance.

SECTION 3. That the 2020 Capital Improvement Budget is amended as follows:

Fund No. | Project No. | Project Name | Current | Revised | (Change)

6109 | 650367-100002 (Carryover) | SWWTP CEPT-Preliminary Treatment | \$2,860,388 | \$2,794,385 | -\$66,003

6109 | 650870-100003 (Carryover) | Morse/Dominion Integrated Solution | \$0 | \$66,003 | +\$66,003

SECTION 4. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and the City Auditor shall establish such accounting codes as necessary.

SECTION 5. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department administering said project that the project has been completed and the monies no longer required for said project; except that no transfer shall be made from a project account by monies from more than one source.

SECTION 6. That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 7. That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or contract modifications associated with this Ordinance.

SECTION 8. That for reasons stated in the preamble hereto, which is hereby made a part hereof, this Ordinance is declared to be an emergency measure and shall take effect and be in force from and after its passage and approval by the Mayor, or ten days after passage if the Mayor neither approves nor vetoes the same.