
ORD# 0585-2007 
CITY OF COLUMBUS 

BID WAIVER INFORMATION FORM 

 

TO ACCOMPANY LEGISLATION WHICH WAIVES ANY PROVISIONS OF COLUMBUS CITY CODES 

CHAPTER 329 

(PLEASE LIMIT YOUR RESPONSE TO THIS SHEET) 

 

 
1. Reasons for waiving City Code bid procedure: 

 

  emergency breakdown causing unplanned need 

   

  item to be purchased is of a perishable nature 

   

  need to extend and existing contract 

   

  there is not enough time to obtain formal bids to satisfy need 

   

  non-price error on either the bidder’s or the City’s part in the bid proposal 

   

  a new law or regulation requires immediate compliance 

   

X  other  Bid amount exceeded budgeted amount.  Via negotiations the City was able to 

reduce the bid amount by $101,000.  

 

 
2. Detailed explanation of reason (must be completed by division): 

 

Children’s Hospital is expanding their campus facilities and the Division of Power and Water (Power’s) 

substation needs relocated to accommodate their plans.  (It was decided that it would be cheaper to convert 

existing circuits to a higher voltage rather than relocating the substation.)  Children’s Hospital has agreed to 

finance this project.   

 

The Division of Power and Water (Power) received a bid from U.S. Utility Contractor Co., but the bid 

amount exceeded Children’s Hospital budgeted amount.  By negotiating with the contractor to extend the 

contract duration by 90 days, overtime wages were eliminated, thereby reducing the bid amount by 

$101,000.  This negotiated amount has been approved by Children’s Hospital. 

 
3. (In)Formal procedure used: 

 

The Division of Power and Water formally bid this project under SA002319.  One bid, from U.S. Utility 

Contractor Co. was received and opened on March 14, 2007. 

 
4. (In)Formal bids received and prices for each: 

 

U.S. Utility Contractor Co. 

 Original bid = $2,521,000 

 Negotiated bid = $2,420,000 

 
5. If lowest bid was not accepted, explain criteria for award: 

 

The bid amount received exceeded budgeted amount.  The City negotiated the price with the contractor, 

thereby reducing the bid amount by $101,000.   

 
 APPROVED 

BY: 

   DATE:   

   (Authorized Signature)     

 
 


