
Information to be included in all Legislation Modifying Contracts: 

 

The names of all companies bidding, or submitting an RFP or RFSQ, for the original 

contract.   

 

Duke’s Root Control 1020 Hiawatha Blvd West Syracuse NY 13204 

Municipal Sales 1099 Burguyne Ave, Ft. Edward NY 12808 

 

The location by City and State of all companies bidding, or submitting an RFP or RFSQ, 

for the original contract. 

 

Duke’s Root Control 1020 Hiawatha Blvd West Syracuse NY 13204 

Municipal Sales 1099 Burguyne Ave, Ft. Edward NY 12808 

 

 

The status, Majority, MBE, FBE, of all companies bidding, or submitting an RFP or 

RFSQ, for the original contract. 

 

Duke’s Root Control 1020 Hiawatha Blvd West Syracuse NY 13204 MAJ 

Municipal Sales 1099 Burguyne Ave, Ft. Edward NY 12808 MAJ 

 

 

The name and location of the firm awarded the original contract and the Contract 

Number. 

 

Duke’s Root Control 1020 Hiawatha Blvd West Syracuse NY 13204 

 

A description of work performed to date as part of the contract and a full description of 

work to be performed during any future phasing of the contract. 

 

The company will provide root control services in various storm and sanitary lines 

throughout the City of Columbus. 

 

An updated contract timeline to contract completion. 

 

This modification is good through December 31, 2009 

 

A description of any and all modifications to date including the amounts of each 

modification and the Contract Number associated with any modification to date.  (List 

each modification separately) 

 

EL-008324 $285,000.00 

 

A full description of the work to be performed as part of the proposed contract 

modification.  (Indicating the work to be a logical extension of the contract is not 

sufficient explanation) 



 

The contract will continue to provide root control services for the Sewer 

Maintenance Operation Center 

 

If the contract modification was not anticipated and explained in the original contract 

legislation a full explanation as to the reasons the work could not have been anticipated is 

required. (Changed or field conditions is not sufficient explanation.  Describe in full the 

changed conditions that require modification of the contract scope and amount.) 

 

Anticipated modification. The original contract allows for 2 extension periods on 

year to year basis. This is the final extension. Contract will be re-bid in mid 2009. 

 

An explanation of why the work to be performed as part of the contract modification 

cannot be bid out. (Indicating the work to be a logical extension of the contract is not 

sufficient explanation) 

 

Anticipated modification. The original contract allows for 2 extension periods on 

year to year basis. Contract will be re-bid in summer of 2009. 

 

 

A cost summary to include the original contract amount, the cost of each modification to 

date (List each modification separately), the cost of the modification being requested in 

the legislation, the estimated cost of any future known modifications and a total estimate 

of the contract cost. 

 

EL007222 = $285,613.50 

Modification #1 = $285,000.00 

Modification #2 = $285,000.00 

 

 

Note:  The Contract should be considered to include any and all work that is anticipated 

to be awarded to the company awarded the original contract throughout the 

contract/project timeline. This includes the original contract and any and all future 

anticipated modifications to the contract to complete the contract/project.   

 


