
Ord No.:  1559-2026

Information to be included in all Legislation Modifying Contracts: 

The names of all companies bidding, or submitting an RFP or RFSQ, for the original 

contract.   

N/A 

The location by City and State of all companies bidding, or submitting an RFP or RFSQ, 

for the original contract. 

N/A 

The status, Majority, MBE, FBE, of all companies bidding, or submitting an RFP or 

RFSQ, for the original contract. 

N/A 

The name and location of the firm awarded the original contract and the Contract 

Number. 

Azteca Systems, LLC 11075 S State Street, Suite 24 Sandy, UT 84070        

Contract Compliance Number & Expiration: 041096 & PENDING UPDATE

A description of work performed to date as part of the contract and a full description of 

work to be performed during any future phasing of the contract. 

Request for Proposal (RFQ018791) was published for DPU to obtain an Asset Management 

System. Woolpert (001040) was awarded the bid and the software solution they selected in 

their proposal was Cityworks. For logistical purposes, it has been determined that 

establishing one contract for services with Woolpert and one contract for software directly 

with Cityworks is the best path forward. The software contract is an annual Enterprise 

licensing agreement that includes cloud-hosting services and will need to renew each year.

The yearly software renewal legislation is expected to be processed by October. 

An updated contract timeline to contract completion. The yearly agreement will renew 
annually, each November.

A description of any and all modifications to date including the amounts of each 

modification and the Contract Number associated with any modification to date.  

PO356535 Original 

Renewal No. 1 PO417340 
Renewal No. 2 PO476708
Modification No. 1
Renewal No. 3 

PO515291 $61,406.30
PO540502 $753,900.00

$381,000.00 

$421,000.00

$556,860.00



If the contract modification was not anticipated and explained in the original contract 

legislation a full explanation as to the reasons the work could not have been anticipated is 

required.  

A renewal was anticipated. 

An explanation of why the work to be performed as part of the contract modification 

cannot be bid out.  

Request for Proposal (RFQ018791) was published for DPU to obtain an Asset Management 

System. Woolpert (001040) was awarded the bid and the software solution they selected in 

their proposal was Cityworks. For logistical purposes, it has been determined that 

establishing one contract for services with Woolpert and one contract for software directly 

with Cityworks is the best path forward. The software contract is an annual Enterprise 

licensing agreement that includes cloud-hosting services and will need to renew each year.  

This contract is for licenses and hosting fees, as well as annual support. There are no direct 

services associated with the contract. Those are going to be performed with the Woolpert 

contract. 

A cost summary to include the original contract amount, the estimated cost of each 
modification to date  

Year 1 - PO356535 

PO417340
PO476708
PO515291
PO540502

Year 2 - 

Year 3 -

Year 3 additional licenses -
Year 4 -
Year 5 - 

Year 6 -

$381,000.00 

$421,000.00 

$556,860.00 
$61,406.30
$753,900.00

$1,019,234.74




