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Ord No.: 
 

Information to be included in all Legislation Modifying*** a Contract: 

 

1. The names, contract compliance no. & expiration date, location by City/State and status 

of all companies (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR) submitting a competitive 

bid or submitting an RFP or RFSQ.  

 

Name                                            C.C. No./Exp. Date            City/State       Status 

Prime AE         26-0546656                     Columbus/OH    MBE 

      Stantec                11-2167170        Columbus/OH    MAJ 

      DLZ     31-1268980                   Columbus/OH    MBE 

      Burgess & Niple   31-0885550        Columbus/OH    MAJ 

    

2.   What type of bidding process was used (ITB, RFP, RFSQ, Competitive Bid). 

*For engineering agreements: Requests for Proposals (RFP’s) were opened on _3/17/2017. 

  

3.   List the ranking and order of all bidders. 

1. Prime AE  87 

2. Stantec   86  

3. DLZ   86  

4. Burgess & Niple  84 

 

4.   Complete address, contact name,  phone number, and e-mail address for the successful 

bidder only.   
Prime AE 

8415 Pulsar Pl #300, Columbus, OH 43240  

Mark Buchenic, P.E., Project Manager  

(614) 839-0250 

mbuchenic@primeeng.com  

 

5. A description of work performed to date as part of the contract and a full description of 

work to be performed during any future phasing of the contract. The planning area 

should also be listed as well as any street or neighborhood names. 

See the following link for the “Community Planning Areas” on the Fiscal Intranet site here: 

http://dpuweb/Portals/0/Fiscal/Columbus%20Planning%20Areas.pdf 

To date the consultant has provided the master planning, detailed design, specifications, 

contract documents and other reports required for the construction of the Intermodal Sanitary 

Subtrunk Extension.   

 

Subtrunk extensions that serve larger overall areas are considered Citywide, 99. 

 

6. An updated contract timeline to contract completion. 

 

 *For engineering agreements: 

a. The original agreement allowed for a total term of how many years? _9 year term_. 

b. Which year of the total term is this modification for?  __7 of 9 years_________. 

mailto:mbuchenic@primeeng.com
http://dpuweb/Portals/0/Fiscal/Columbus%20Planning%20Areas.pdf
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c. The expiration date of this agreement is August, 2025.  

 

7. A narrative discussing the economic impact or economic advantages of the project; 

community outreach or input in the development of the project; and any environmental 

factors or advantages of the project. 

This project will provide City sanitary sewer service to a quickly developing service area.  

Also, it will increase the water quality by eliminating potential ground water pollution by 

preventing the installation of package treatment systems.  In addition, the project has 

economic benefits by increasing the sewer revenues, creating additional 

industrial/commercial development and new jobs. 

 

8. A description of any and all modifications to date including the amounts of each 

modification and the Contract Number associated with any modification to date.  (List 

each modification separately.) 

      To date there have been no previous modifications to the original contract. 

 

9. A full description of the work to be performed as part of the proposed contract 

modifications. (Indicating the work to be a logical extension of the contract is not 

sufficient explanation.) 

The consultant will provide engineering services during the construction of the Intermodal 

Sanitary Subtrunk including responding to requests for information. And providing 

professional engineering review of all shop drawing submittals. 

 

10. If the contract modifications was not anticipated and explained in the original contract 

legislation a full explanation as to the reasons the work could not have been anticipated 

is required. (Changed or field conditions is not sufficient explanation.  Describe in full 

the changed conditions that require modifications of the contract scope and amount.) 

      The project ended up being two different plan sets which required more effort than the       

      original contract accounted for. For phase two construction of the project, the new developer  

      has requested that the alignment be updated and shifted which necessitates a redesign of most 

      of the project. 

 

11. An explanation of why the work to be performed as part of the contract modifications 

cannot be bid out. (Indicating the work to be a logical extension of the contract is not  

      sufficient explanation.)  

Re-bid of the project will likely result in a higher project costs as much of the project history 

would be lost and would need to be rediscovered by another consultant unless the new RFP 

were won by the same consultant.  In such a case, we would have missed significant time in 

acquiring and evaluating the new proposals without significant benefit.   

 

12. A cost summary to include the original contract amount, the cost of each modifications   

      to date (list each modifications separately), the cost of the modification being requested   

      in the legislation, the estimated cost of any future known modifications and a total 

      estimate of the contract cost. 

Original Contract: $ 2,477,083.74 

Mod #1:  $ 1,065,568.19 

TOTAL   $ 3,542,651.93 

 

13. An explanation of how the cost of the modifications was determined. 
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The cost estimate for the proposed scope of work was prepared by PRIME AE Group, Inc. 

consultant and reviewed by DOSD.  The total modification includes total labor cost (direct 

labor multiplied by the hourly cost multiplier). 

 

 

14. Subconsultant information  

 

*For engineering agreements:  

 

Information regarding subconsultants should be submitted on the Subcontractor Work 

Identification Form Located on the Fiscal Intranet site under “DPU Fiscal Forms” (see link):  

http://dpuweb/DPUFiscal/tabid/148/Default.aspx 

 

 

This form should have sub-Consultants identified to work on this contract, their contract 

compliance no. & expiration date, and their status (NPO, MAJ, MBE, FBE, HL1, AS1, or MBR), 

name, C.C. No./Exp. Date, status, brief Scope of work for each subcontractor, and their estimate 

of dollar value to be paid.  

 

 

***Effective 2/1/2018, Section 329 of the Municipal Code differentiates between contract 

modifications and renewals.  Modifications are unforeseen circumstances that require 

additional funding and time with the same vendor for the same project as the original 

contract.  Renewals are planned contract modifications that are expected and detailed in 

the ordinance for the original contract. 
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