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MODIFICATION NUMBER 1 OF CONTRACT EL006636 

BETWEEN CITY OF COLUMBUS AND 

US UTILITY CONTRACTOR COMPANY 

UNDERGROUND STREET LIGHTING SYSTEM REHABILITATION AND 

BETTERMENTS (SOUTHEAST AND SOUTHWEST QUADRANTS AND 

MISCELLANEOUS CIRCUITS)  
 

 This modification of contract designated as EL006636 made the _________ 

day of __________________, 2008, by and between the City of Columbus, acting 

through its Director of Public Utilities and under the authority of Ordinance No. 0000-

2008, passed _______________________, 2008, party of the first part, hereinafter 

designated the “City” and US Utility Contractor Company, party of the second part, 

hereinafter designated the “Contractor”: 

 

 WITNESSETH THAT: 

 

 WHEREAS, the parties on December 22, 2006, pursuant to Ordinance No. 2188-

2006, passed December 11, 2006, did execute Contract No. EL006636 for Underground 

Street Lighting System Rehabilitation and Betterments (Southeast and Southwest 

Quadrants and Miscellaneous Circuits) the Division of Power and Water; and 

 

 WHEREAS, it is in the best interest of both the City and the Contractor to modify 

said contract; now, therefore, 

 

THE PARTIES MUTUALLY AGREE: 

 

(1)  That the contract be and is hereby modified to adjust final quantities for overruns, 

underruns necessitated by actual field conditions: 

 

 QUANTITY OVERRUNS 

 

Ref # Item #       Description    Unit Price Qty.   Amount 

01 E-1 Street Light Betterment - 91.50 212  19,398.00 

  Fiberglass Pole on a Foundation 

 

03 E-3 Street Light Betterment - 91.98   68 6,254.64 

  Direct Buried Pole 

 

04 E-4 Street Light Betterment -     140.13 604 84,638.52 

  Ground Rods as Needed 

 

   Amount:  $110,291.16 
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QUANTITY UNDERRUNS 

 

Ref # Item #       Description    Unit Price Qty.   Amount 

02 E-2 Street Light Betterment - 92.10 392 36,103.20 

  Metal Pole on a Foundation  

 

05 Spec Force Account – 5 % 32,434.27 1 32,434.27 

  Contingency 

   Amount:  $ -68,537.47 

 

 

(2) That the total ceiling price of $681,119.59 shall be increased by $41,753.69, for a 

new contract ceiling price of $722,873.28. 

 

(3) This modification shall in no way abrogate or otherwise modify or change the 

original Contract No. EL006636 except as herein provided.  

 

 

 

US UTILITY CONTRACTOR  CITY OF COLUMBUS 

COMPANY 

3592 Genoa Road 

Perrysburg, Ohio 43551 

 

 

BY:  ___________________________ ____________________________ 

         (Signature)  Tatyana Arsh, Director 

   Department of Public Utilities 

TITLE:  ________________________ 

 

_______________________________ 

Federal I.D. Number 

 

_______________________________ I certify compliance with applicable 

Contract Compliance Number sections of Title 39 as of _________ 

                  (Date) 

 

  ______________________________ 

  E.B.O. Representative 

 

  APPROVED AS TO FORM: 

 

 

 

  ______________________________ 

       City Attorney                        (Date) 


