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This ordinance will authorize the Director of Recreation and Parks to modify the contract with Gaddis & Sons, Inc. for sidewalk
repair work at the King Arts Complex.

During the course of their work on the project, the contractor was informed by their structural engineer and the City to lower the steel
decking.  In order to do this they would need to remove a portion of the structural wall supporting the concrete deck.  According to the
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contractor, these conditions were only made known to them after  they had removed the deteriorating sidewalk.  Consequently, this
work was not included in the scope of the project.  Due to the unforeseen condition under the existing sidewalk, the contractor
incurred additional expenses which would have been higher if they had needed to remove the marble facing on the exterior of the
building.  However, this work was necessary in order to repair the sidewalk.  The project has exceeded the original contract amount of
$43,050.00.  The amount of this modification is $7,079.10 bringing the total modified contract cost to $50,129.10.

The Contract Compliance Number for Gaddis & Sons, Inc. is #31-0818065 and the contract compliance is effective through 08/31/09.

Fiscal Impact:
Voted 1999/2004 Bond Fund; Fund No. 702; OCA Code 644526; Object Level 3, 6620; Project No. 510035.

To authorize and direct the Director of Recreation and Parks to modify the contract with Gaddis & Sons, Inc. for the sidewalk repair
work at the King Arts Complex, and to authorize the expenditure of $7,079.10 from the Voted 1999/2004 Recreation and Parks Bond
Fund.  ($7,079.10)

     WHEREAS, the structural sidewalk in front of the King Arts Complex was deteriorating and required immediate attention; and

     WHEREAS, it is necessary to modify the contract with Gaddis & Sons, Inc. for additional construction services related to the
sidewalk repair work at the King Arts Complex; now, therefore

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

     SECTION 1.   That the Director of Recreation and Parks be and he is hereby authorized and directed to modify the contract with
Gaddis & Sons, Inc. for additional construction services related to the sidewalk repair work at the King Arts Complex.

SECTION 2.   That the expenditure of $7,079.10 or so much thereof as may be necessary, be and is hereby authorized from the
Voted 1999/2004 Recreation and Parks Bond Fund No. 702; Dept. No. 51-01; Project No. 510035; OCA Code 644526; Object Level
3 No. 6620, to pay the cost thereof.

     SECTION 3.  That the City Auditor is authorized to make any accounting changes to revise the funding source for all contracts or
contract modifications associated with this legislation.

SECTION 4.   That the City Auditor is hereby authorized to transfer the unencumbered balance in a project account to the
unallocated balance account within the same fund upon receipt of certification by the Director of the Department administering said
project that the project has been completed and the monies are no longer required for said project; except that no transfer shall be so
made from a project account funded by monies from more than one source.

     SECTION 5.   That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.
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