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1. BACKGROUND: This legislation authorizes the Director of Public Utilities to modify the professional engineering
agreement with AECOM (formerly URS) for Blueprint Clintonville Overbrook / Chatman Project (Mod #2), CIP 650870-
100004. It is the objective of the City to mitigate overflows of Designed Sewer Relief (DSR) 335 to the 10-year Level of
Service (LOS). The City will evaluate and determine if this LOS is best achieved with strictlyInflow &Infiltration (I & I)
elimination with Green Infrastructure (GI) or in combination with some gray infrastructure.

To accomplish this objective, the scope of work for this project will include all the requisite investigation, evaluation,
formulation, and design to produce fully independent construction documents for the remediation of inflow and
infiltration (I & I), green infrastructure (GI) technologies and other related activities and/or documents necessary for
project completion.

However, due to the investigative nature of these pilot projects, additional funds are required in order to complete the
requisite preliminary design elements before completing construction plans and specifications, therefore the need for this
modification.

MODIFICATION INFORMATION:
1.1 Amount of additional funds to be expended: $ 297,133.35

Original Contract Amount ($): $ 1,212,876.00
Modification #1: $    295,499.20
Modification #2: (Current) $    297,133.35
Total $ 1,805,508.55
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1.2. Reasons additional goods/services could not be foreseen:
This was an anticipated modification. It is a planned continuation of the services originally included within the
existing contract’s scope of service.

1.3. Reason other procurement processes are not used:
Re-bid of the project under the new requirements will likely result in a higher project costs as much of the project
history would be lost and required to be rediscovered by another consultant unless won by the same consultant.
In such a case, we would have wasted significant time in acquiring and evaluating the new proposals without
significant benefit.

1.4. How cost of modification was determined:
The costs of Mod #2 were determined by negotiations between AECOM and DOSD.

2.  THE PROJECT TIMELINE: It is anticipated that the construction plans will be completed in early 2016 which will
allow for the project to be advertised for construction in early 2016 with project completion estimated in four years.

3.  EMERGENCY DESIGNATION: An emergency designation is not requested at this time.

4.  CONTRACT COMPLIANCE No.: 34-0939859 | MAJ | Exp. 07/01/2017

5. ENVIRONMENTAL IMPACT: The City has embarked upon its approved Wet-Weather Management Plan
(WWMP). Currently, that plan is almost entirely comprised of a series of treatment plant capacity upgrades, storage
tanks, tunnels, and other piping system augmentations; collectively known as “gray” infrastructure. After approval of the
WWMP, the use of more renewable, sustainable, and environmentally friendly systems, commonly referred to as “green”
infrastructure, has been recognized and implemented in many communities as a potential solution to many of the
elements associated with consent order requirements.
It is anticipated there will be a greater impact to both economic impact and advantages by implementing a group of
smaller projects which would be conducive for competition with local suppliers and vendors as opposed to the large scale,
previously devised, WWMP projects.

Community and Outreach for the project will be conducted by the City, the selected consultant and the Public Outreach
Consultant, Brown and Caldwell, which is currently under contract for this work.

6. FISCAL IMPACT: This ordinance authorizes the appropriation and transfer of $297,133.35 from the Sanitary Sewer
Reserve Fund to the Sanitary Sewer General Obligation (G.O.) Bond Fund, Fund 6109; to authorize the expenditure of up
to $297,133.35 from the G.O. Bond Fund, Fund 6109. Monies for this contract from the Sanitary Sewer Reserve Fund
will be provided from a future Bond Sale via the transfer detailed in this ordinance.

To authorize the Director of Public Utilities to modify the professional engineering services agreement with AECOM
(formerly URS) for the Blueprint Clintonville Overbrook / Chatman Project (Mod #2); to authorize the appropriation and
transfer of $297,133.35 from the Sanitary Sewer Reserve Fund to the Sanitary Sewer General Obligation (G.O.) Bond
Fund; to authorize the expenditure of up to $297,133.35 from the Sanitary Sewers General Obligation Bond Fund.
($297,133.35)

WHEREAS, it is the objective of the City to mitigate overflows of DSR 335 to the 10-year level of service. The City
will evaluate and determine if this LOS is best achieved with strictly I&I elimination with GI or in combination with
some gray infrastructure; and

WHEREAS, the original contract number EL014345 was authorized by Ordinance No. Ord 0849-2013 passed by the
Columbus City Council on April 22, 2013, executed by the Director of Public Utilities May 23, 2013, approved by the
City Attorney on May 30, 2013, and certified by the City Auditor on June 03, 2013; and
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WHEREAS, the original contract number EL016651 was authorized by Ordinance No. Ord 2684-2014 passed by the
Columbus City Council on December 15, 2014, executed by the Director of Public Utilities February 01, 2015, approved
by the City Attorney on February 10, 2015, and certified by the City Auditor on February 18, 2015; and

WHEREAS, it is necessary to authorize the appropriation and transfer of $297,133.35 from the Sanitary Sewer Reserve
Fund to the Sanitary Sewer General Obligation (G.O.) Bond Fund; and

WHEREAS, it is necessary for City Council to authorize the expenditure of up to $297,133.35 from the Sanitary Sewer
System GO Bond Fund, Fund 6109; and

WHEREAS, sufficient budget authority exist for the aforementioned expenditures; and

WHEREAS, this transfer should be considered as a temporary funding method; and

WHEREAS, the City will sell notes or bonds to fund this project and will reimburse the Sanitary Reserve Fund; and

WHEREAS, the City anticipates incurring certain Original Expenditures (as defined in Section 1.150-2(c) of the
Treasury Regulations (the “Treasury Regulations”) promulgated pursuant to the Internal Revenue Code of 1986, as
amended) with respect to the project described in this ordinance (the “Project”); and

WHEREAS, it has become necessary in the usual daily operations of the Division of Sewerage and Drainage,
Department of Public Utilities, to authorize the Director of Public Utilities to modify the professional engineering
services agreement with AECOM (formerly URS) for the Blueprint Clintonville Overbrook / Chatman Project, Mod #2,
at the earliest practical date and; now, therefore

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1.  That the Director of Public Utilities be, and hereby is, authorized to modify the professional engineering
services agreement with AECOM (formerly URS), 277 W Nationwide Blvd, Columbus, Ohio 43215, for the Blueprint
Clintonville Overbrook/Chatman Project, Mod #2, in accordance with the terms and conditions as shown in the
agreement on file in the office of the Division of Sewerage and Drainage.

SECTION 2. That from the unappropriated monies in the Sanitary Sewer Reserve Fund No. 6102, and from all monies
estimated to come into said fund from any and all sources, and unappropriated for any other purpose during the fiscal year
ending December 31, 2015, the sum of $297,133.35 is hereby appropriated to the Division of Sewerage and Drainage.

SECTION 3. That the City Auditor is hereby authorized to transfer and appropriate a total $297,133.35 from the
Sanitary Sewer Reserve Fund to the Sanitary Sewer Bond Fund, Fund 6109, into the Blueprint Clintonville Overbrook /
Chatman Project, Mod #2, CIP 650870-100004. Please see the attached funding template.

SECTION 4. That the Director of Public Utilities be and hereby is authorized to expend up to $297,133.35 from the
Sanitary Sewer General Obligation Bond Fund, Fund 6109, per the accounting codes listed in the attached funding
template.

SECTION 5. That the said firm, AECOM, shall perform the work to the satisfaction of the Director of Public Utilities
and the Administrator of the Division of Sewerage and Drainage.

SECTION 6. That the City Auditor is hereby authorized and directed to transfer any unencumbered balance in the project
account to the unallocated balance within the same fund upon receipt of certification by the Director of the Department
administering said project that the project has been completed and the monies no longer required for said project; except
that no transfer shall be made from a project account by monies from more than one source.
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SECTION 7.  That the City Auditor is authorized to establish proper project accounting numbers as appropriate.

SECTION 8.  That the City Auditor is authorized to make any accounting changes to revise the funding source for all
contracts or contract modifications associated with this ordinance.

SECTION 9. That upon obtaining other funds for the purpose of funding sanitary sewer system capital improvement
work, the City Auditor is hereby authorized to repay the Sanitary Sewer Reserve Fund the amount transferred above in
Section 2 and Section 3, and said funds are hereby deemed appropriated for such purposes.

SECTION 10. That the City intends that this Ordinance constitute an "official intent" for purposes of Section 1.150-2(e)
of the Treasury Regulations, and that the City reasonably expects to reimburse itself for certain Original Expenditures
incurred with respect to the Project from the proceeds of obligations to be issued by the City in a principal amount
currently estimated to be $297,133.35 (the "Obligations").

The City intends to make a reimbursement allocation on its books for the Original Expenditures not later than eighteen
months following the later to occur of the date of the Original Expenditure to be reimbursed or the date the Project for
which such Original Expenditures were made is "placed in service" within the meaning of Treasury Regulations Section
1.150-2(c). Upon the issuance of the Obligations, the proceeds of such Obligations shall be used to reimburse the fund
from which the advance for costs of the Project will be made.

SECTION 11. That this ordinance shall take effect and be in force from and after the earliest period allowed by law.
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