KK . Office of City Clerk
*"‘te\\““"“gv @/,: * Clty Of COl um bUS 90 West Broad Street

* * Columbus OH 43215-9015

: o : columbuscitycouncil.org

4&— // \fl’ I\\ \;l:‘

T Legislation Details (With Text)

File #: 0546-2018 Version: 1

Type: Ordinance Status: Passed

File created: 2/13/2018 In control: Public Utilities Committee

On agenda: 3/12/2018 Final action: 3/14/2018

Title: To authorize the Director of Public Utilities to modify and extend a service contract with Asplundh Tree
Expert LLC for the Power Line Clearance, Tree Trimming and Removal Services Project; and to
authorize the expenditure of an additional $95,000.00 from the Water Operating Fund and
$250,000.00 from the Electricity Operating Fund; and to declare an emergency. ($345,000.00)

Sponsors:

Indexes:

Code sections:
Attachments: 1. 0546-2018 Asplundh Ord Financial Coding

Date Ver. Action By Action Result
3/14/2018 1 CITY CLERK Attest

3/13/2018 1 ACTING MAYOR Signed

3/12/2018 1 COUNCIL PRESIDENT Signed

3/12/2018 1 Columbus City Council Approved Pass

BACKGROUND: This legislation authorizes the Director of Public Utilities to modify and extend a service contract
with Asplundh Tree Expert LLC for Power Line Clearance, Tree Trimming and Removal Services; in an amount up to
$345,000.00 for the Divisions of Water and Power.

This service contract provides power line clearance, tree trimming, and removal services associated with the maintenance
of the City’s electric distribution systems and related infrastructure throughout the Department of Public Utilities. Work
will be performed within City of Columbus corporation limits or other areas serviced by City agencies.

CONSTRUCTION CONTRACT AWARD: The Director of Public Utilities publicly opened two bids on January 18,
2017 from: Asplundh Tree Expert LLC - $321,107.76 and The Davey Tree Expert Company - $451,090.50.

Asplundh Tree Expert LLC’s bid was deemed the lowest, best, most responsive and responsible bid in the amount of
$321,107.76. Their Contract Compliance Number is 23-1277550 (expires 02/02/19, Majority).

Searches in the Excluded Party List System (Federal) and the Findings for Recovery list (State) produced no findings
against Asplundh Tree Expert LLC.

Amount of additional funds: Total amount of additional funds needed for this contract modification No. 2 is $345,000.00.
Total contract amount including this modification is $761,107.76.

Reason other procurement processes were not used: Work under this modification is a continuation of services included
in the scope of the original bid contract. No lower pricing/more attractive terms and conditions are anticipated at this
time.

How cost was determined: The cost, terms, and conditions are in accordance with the original agreement.
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FISCAL IMPACT: There is sufficient budget authority in the Water Operating Fund and the Electricity Operating Fund
to cover the cost of this service.

Funds used in 2017 - $416,107.76
Funds used in 2016 - $399,021.80

To authorize the Director of Public Utilities to modify and extend a service contract with Asplundh Tree Expert LLC for
the Power Line Clearance, Tree Trimming and Removal Services Project; and to authorize the expenditure of an
additional $95,000.00 from the Water Operating Fund and $250,000.00 from the Electricity Operating Fund; and to
declare an emergency. ($345,000.00)

WHEREAS, the Department of Public Utilities maintains a comprehensive program to manage trees and brush that
grow around power lines and other department infrastructure and the program has shown to be effective at improving the
reliability of service that it provides its customers; and

WHEREAS, two bids for the Power Line Clearance, Tree Trimming and Removal Services were received and publicly
opened in the offices of the Director of Public Utilities on January 18, 2017; and

WHEREAS, Asplundh Tree Expert LLC was awarded the contract as the lowest, most responsive, responsible bidder in
an amount up to $321,107.76; and

WHEREAS, the Department of Public Utilities now seeks to modify and extend the contract by authorizing the
expenditure of an additional $345,000.00 for the Divisions of Water and Power; and

WHEREAS, an emergency exists in the usual daily operation of the Department of Public Utilities in that it is
immediately necessary to authorize the Director to enter into contract with Asplundh Tree Expert LLC to expedite this
critical service, thereby preserving the public health, peace, property, safety and welfare; Now, Therefore,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities be and hereby is authorized to modify and extend the service contract
for the Power Line Clearance, Tree Trimming and Removal Services Project with Asplundh Tree Expert LLC, 12488
Lancaster St. Unit 94, Millersport, Ohio 43046; in an amount up to $345,000.00; in accordance with the terms and
conditions of the contract on file in the Office of the Division of Power.

SECTION 2. That said construction company shall conduct the work to the satisfaction of the Director of Public
Utilities.

SECTION 3. That the funds necessary to carry out the purpose of this Ordinance are hereby deemed appropriated, and
the City Auditor shall establish such accounting codes as necessary.

SECTION 4. That the expenditure of $345,000.00 or so much thereof as may be needed, be and is hereby authorized in
Fund 6000 (Water Operating) and Fund 6300 (Electricity Operating); in object class 03 Services per the accounting codes
in the attachment to this ordinance.

SECTION 5. That the City Auditor is authorized to make any accounting changes to revise the funding source for all
contracts or contract modifications associated with this Ordinance.

SECTION 6. That for reasons stated in the preamble hereto, which is hereby made a part hereof, this Ordinance is
declared to be an emergency measure and shall take effect and be in force from and after its passage and approval by the
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Mayor, or ten days after passage if the Mayor neither approves nor vetoes the same.
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