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1. BACKGROUND: This legislation authorizes the Director of Public Utilities to modify two (2) existing
engineering agreements to align the scope of each project with the manhole inspection work required.  Two
projects are affected, CIP 611625-100001 Blueprint Storm Sewer Assessment, Fifth by Northwest and Hilltop 4
and CIP 611625-100003 Blueprint Stormwater Sewer Assessment - Clintonville West.  The original engineering
agreement for CIP 611625-100001 Blueprint Storm Sewer Assessment, Fifth by Northwest and Hilltop 4
included manhole inspections.  At present, to maintain project timelines, the manhole inspection tasks should be
moved to another similar project, CIP 611625-100003 Blueprint Stormwater Sewer System Assessment -
Clintonville West.  This change in scope requires no additional funding.

Modification Information:
1.1 Amount of additional funds to be expended: $0.00

1.2 Reasons additional goods/services could not be foreseen.
This ordinance modifies the existing contract for CIP 611625-100001 Blueprint Storm Sewer Assessment, Fifth
by NW and Hilltop 4 with Ribway Engineering Group, Inc.by removing manhole inspections from the scope of
the project.  Manhole inspection work will be added to an existing engineering agreement with MS Consultants
for CIP 611625-100003 Blueprint Stormwater Sewer System Assessment - Clintonville West. These
modifications in scope better align resources and work among the two projects.

1.3 Reason other procurement processes are not used:
It is not cost effective to advertise for these services as both projects are presently underway and there is
sufficient funding available on CIP 611625-100003 for this work to proceed.

1.4 How cost of modification was determined:
There is no cost to modify the scope of these two projects.  There are sufficient funds encumbered with MS
Consultants, Inc. for the addition of the manhole inspection work.

2. CONTRACT COMPLIANCE NO.:
Ribway Engineering Group, Inc.FID# 31-1406579 | MBE | Exp. 05/31/2021 | Vendor #005279

    MS Consultants, Inc. FID# 31-654916 | MAJ | Exp. 02/18/2020 | Vendor #006998

3. EMERGENCY DESIGNATION: Emergency designation is requested at this time in order to meet project
timelines and deliverables.

4. ECONOMIC IMPACT: There is no additional impact with this modification.

5. FISCAL IMPACT: There is no additional fiscal impact with this modification.

To authorize the Director of Public Utilities to modify two existing engineering agreements, Blueprint Storm
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Sewer Assessment, Fifth by Northwest and Hilltop 4 with Ribway Engineering Group, Inc. and Blueprint
Stormwater Sewer System Assessment - Clintonville West with MS Consultants, Inc. by amending the scope of
both projects in regards to manhole inspections; and to declare an emergency. ($0.00)

WHEREAS, Ordinance 0675-2017, passed April 17, 2017 authorized the Director of Public Utilities to enter
into an engineering agreement with MS Consultants, Inc. for the Blueprint Stormwater Sewer System
Assessment - Clintonville West project; and

WHEREAS, Ordinance 1311-2017, passed June 12, 2017 authorized the Director of Public Utilities to enter
into an engineering agreement with Ribway Engineering Group, Inc. for the Blueprint Stormwater System
Assessment - Fifth by Northwest and Hilltop 4; and

WHEREAS, it is necessary to modify scope for both projects in order to eliminate the manhole inspections
originally planned for the Blueprint Stormwater System Assessment - Fifth by Northwest and Hilltop 4 with
Ribway Engineering Group, Inc. and add that task to the Blueprint Stormwater Sewer System Assessment -
Clintonville West project with MS Consultants, Inc.; and

WHEREAS, an emergency exists in the usual operation of the City in that it is immediately necessary to
modify scope for both projects in order to maintain project deliverable timelines thereby preserving the public
health, peace, property, safety and welfare; now, therefore

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of Public Utilities is hereby authorized to modify the existing engineering
agreement with Ribway Engineering Group, Inc. to remove manhole inspections from the scope of services for
CIP 611625-100001 Blueprint Storm Sewer Assessment Fifth by Northwest.

SECTION 2. That the Director of Public Utilities is hereby authorized to modify the existing engineering
agreement with MS Consultants, Inc. to add manhole inspections to CIP 61625-100003 Blueprint Storm Sewer
Assessment - Clintonville West Project.

SECTION 3. That for the reasons stated in the preamble hereto, which is hereby made a part hereof, this
ordinance is hereby declared to be an emergency measure and shall take effect and be in force from and after its
passage and approval by the Mayor or ten days after passage if the Mayor neither approves nor vetoes the same
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