

Steege, Jerry K.

Subject: FW: RECOMMENDATION: Bikeway Development - Pavement Markings, Signage, and Spot Improvements

From: Kelsey, Mark

Sent: Thursday, November 29, 2012 8:56 AM

To: Cofield, Alex A.

Cc: Popa, Nicholas J.; Atkinson, Jennifer L.; Austin, Patti A.; Bauman, Max A.; Bell, Timothy A.; Bowman, Randall; Cordetti, Steven R.; Crabill, Melanie J.; Figley, Russ U.; Gallagher, Jennifer L.; Giffin, Benjamin M.; Johnson, Daniel L.; Lewis, William A.; Lundine, Mark A.; Miller Jr, Richard A.; O'Callaghan, Timothy L.; Parks, Duane M.; Roberts, Doug; Robinson, Valuse E.; Steege, Jerry K.; Stephens, Thomas H.; Tilton, Rick C.; Wentzel, Steve J.; Zahran, Hassan Y.

Subject: Re: RECOMMENDATION: Bikeway Development - Pavement Markings, Signage, and Spot Improvements

I approve of the recommended contractor for award

Sent from my Samsung Epic™ 4G

"Cofield, Alex A." <AAcofield@columbus.gov> wrote:

TO: Mark Kelsey
Director of Public Service

FROM: Alex Cofield
Capital Fiscal Manager

PROJECT: Bikeway Development – Pavement Markings, Signage, and Spot Improvements
CIP No.: 540002-100026 and 540002-100044

DATE: November 28, 2012

This memorandum is a recommendation for construction contractor selection and processing the construction legislation for the Bikeway Development – Pavement Markings, Signage, and Spot Improvements project.

Project Scope:

The work for this project consists of installing bikeway markings and signs to existing streets in the area of Downtown Columbus and along King Avenue between Olentangy River Road and High Street, installing improved crosswalk markings, improved ADA compliant curb ramps at the intersections of the Olentangy Trail with Dublin Road and King Avenue.

Fiscal Impact: Source of funds is 2012 Department of Public Service bonds.

Engineer's estimate + inspection (15.00%): \$232,507.71

Low bid amount + inspection (20.00%): \$214,542.11

Difference between engineer's estimate and bid amount, including inspection: \$17,965.60

Schedule: Bids were opened November 27, 2012; estimated Council date is January 14, 2013; estimated NTP date is February 6, 2013. The contract has a completion date of July 13, 2013.

Engineer's Estimate: \$202,180.63

Bidding Information:

| <u>Bidder</u> | <u>Bid Amount</u> |
|-------------------------------|-------------------|
| Griffin Pavement Striping | \$178,785.09 |
| A & A Safety, Inc. | \$274,033.91 |
| Columbus Asphalt Paving, Inc. | \$332,381.28 |

Contract Compliance Information:

| Status | Company | CC Number | MBE/FBE/ Majority | Percentage | Active? y/n | Expiration Date | Type of Work |
|--------------|-------------------------------------|------------------|----------------------|-----------------------------|----------------|-----------------|-----------------------|
| Prime | Griffin Pavement Striping | 311339626 | MAJ | 74.54% | Y | 6/19/14 | Striping |
| | Decker Construction | 310983557 | MAJ | 13.00% 11.03% | Y | 2/3/14 | Concrete/Asph |
| | M. P. Dory | 311115885 | MAJ | 17.00% 14.43% | Y | 11/18/13 | Signs |
| Prime | A & A Safety | 311035771 | FBE | 90.11% | Y | 1/27/13 | Striping/Signs |
| | Columbus Asphalt Paving, Inc. | 310857095 | MAJ | 10.00% 9.89% | Y | 1/5/14 | Asphalt |
| Prime | Columbus Asphalt Paving, Inc | 310857095 | MAJ | 89.95% | Y | 1/5/14 | Asphalt |
| | A & A Safety | 311035771 | FBE | 2.00% 2.23% | Y | 1/27/13 | Striping |
| | M. P. Dory | 311115885 | MAJ | 8.00% 7.82% | Y | 11/18/13 | Signs |

*Percentages have been corrected to reflect the sub-contractor amounts per the submitted proposals.

Recommendation:

With reference to bids received on November 27, 2012, I wish to make the following recommendation for the subject improvement:

Award is made to the lowest responsive and responsible and best bidder, Griffin Pavement Striping, for their bid of \$178,785.09, which is \$23,395.54 under the Engineer's estimate of \$202,180.63.

Griffin Pavement Striping did complete the Construction Contract Subcontractor Report. All of the subcontractors contacted were chosen to be subcontractors on the project.

Please respond to this e-mail indicating approval of the recommended contractor – Griffin Pavement Striping – or approval of another contractor. If you approve another contractor please provide an explanation.

Legislative Action:

Emergency action is requested.

Alex Cofield

Capital Fiscal Manager
City of Columbus
Department of Public Service
Office of Support Services
109 N. Front St. Ground Floor
Columbus, Ohio 43215

(p) 614-645-1557

(f) 614-645-7549

aacofield@columbus.gov

