



## Legislation Details (With Text)

**File #:** 2390-2021      **Version:** 1

**Type:** Ordinance      **Status:** Passed

**File created:** 9/13/2021      **In control:** Public Service & Transportation Committee

**On agenda:** 10/11/2021      **Final action:** 10/13/2021

**Title:** To authorize the Director of Public Service to modify the contract with ms consultants, inc. in connection with the Signals - Summit Street - Warren Street to E. 7th Avenue project; to authorize the expenditure of up to \$35,191.79 from the Street Construction Maintenance and Repair Fund for the project; and to declare an emergency. (\$35,191.79)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. ORD 2390-2021 Accounting Template.pdf

Date	Ver.	Action By	Action	Result
10/13/2021	1	CITY CLERK	Attest	
10/12/2021	1	MAYOR	Signed	
10/11/2021	1	COUNCIL PRESIDENT	Signed	
10/11/2021	1	Columbus City Council	Approved	Pass

### 1. BACKGROUND

This ordinance authorizes the Director of Public Service to modify a professional services contract with ms consultants, inc. to add additional funds for design of the Signals - Summit Street - Warren Street to E. 7th Avenue project.

Ordinance 1919-2020 authorized the Director of Public Service to enter into a professional services contract with ms consultants, inc. for the Signals - Summit Street - Warren Street to E. 7th Avenue project. The intent of this project is to provide the Department of Public Service with a design to replace and upgrade the existing traffic signals to current standards along Summit Street from Warren Street to E. 7th Avenue.

This is an unplanned modification that is necessary to cover the cost of design for bumpouts at three intersections within the project corridor. These were not originally in the scope but deemed necessary after review of the stage one design documents. It was deemed to be more cost efficient to modify the existing contract than to bid this part of the work.

The original contract amount:	\$508,280.97	(PO241852, Ord. 1919-2020)
The total of Modification No. 1:	<u>\$ 35,191.79</u>	(This Ordinance)
The contract amount including all modifications:	\$543,472.76	

Searches in the System for Award Management (Federal) and the Findings for Recovery list (State) produced no findings against ms consultants, inc.

### 2. CONTRACT COMPLIANCE

The contract compliance number for ms consultants, inc. is CC006998 and expires 01/28/2022.

### 3. FISCAL IMPACT

Funding for this contract is budgeted, available, and appropriated within Fund 2265, the Street Construction Maintenance and Repair Fund.

#### **4. EMERGENCY DESIGNATION**

Emergency action is requested to complete the project in a timely manner, to preserve the safety of the traveling public.

To authorize the Director of Public Service to modify the contract with ms consultants, inc. in connection with the Signals - Summit Street - Warren Street to E. 7th Avenue project; to authorize the expenditure of up to \$35,191.79 from the Street Construction Maintenance and Repair Fund for the project; and to declare an emergency. (\$35,191.79)

**WHEREAS**, contract no. PO241852 with ms consultants, inc., in the amount of \$508,280.97, was authorized by ordinance no. 1919-2020; and

**WHEREAS**, it has become necessary to modify the contract in an amount up to \$35,191.79 to provide additional funds for the Signals - Summit Street - Warren Street to E. 7th Avenue project; and

**WHEREAS**, it is necessary to expend funds relative to the project; and

**WHEREAS**, an emergency exists in the usual daily operation of the Department of Public Service in that it is immediately necessary to authorize the Director to modify enter the contract with ms consultants, inc. so design of these safety improvements can be started as soon as possible, to preserve the safety of the traveling public thereby preserving the public health, peace, property, safety, and welfare; **now, therefore**

#### **BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:**

**SECTION 1.** That the Director of Public Service be, and hereby is, authorized to modify the contract with ms consultants, inc. at 2221 Schrock Road, Columbus, Ohio, 43229, for the Signals - Summit Street - Warren Street to E. 7th Avenue project in an amount up to \$35,191.79.

**SECTION 2.** That the expenditure of \$35,191.79, or so much thereof as may be needed, is hereby authorized in Fund 2265 (Street Construction Maintenance and Repair Funds), Dept-Div 5913 (Traffic Management), in Object Class 06 (Capital Outlay) per the accounting codes in the attachment to this ordinance.

**SECTION 3.** Funds are hereby deemed appropriated and expenditures and transfers authorized to carry out the purposes of this ordinance and the City Auditor shall establish such accounting codes as necessary.

**SECTION 4.** That for the reasons stated in the preamble hereto, which is hereby made a part hereof, this ordinance is hereby declared to be an emergency measure and shall take effect and be in force from and after its passage and approval by the Mayor or ten days after passage if the Mayor neither approves nor vetoes the same.