



Legislation Details (With Text)

File #: 0491-2016 **Version:** 1
Type: Ordinance **Status:** Passed
File created: 2/16/2016 **In control:** Health & Human Services Committee
On agenda: 3/21/2016 **Final action:** 3/24/2016
Title: To authorize the Director of the Department of Development to modify the HEART Project contract with the Amethyst, Inc. by extending the contract termination date to December 31, 2016; and to declare an emergency.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/24/2016	1	CITY CLERK	Attest	
3/24/2016	1	MAYOR	Signed	
3/21/2016	1	COUNCIL PRESIDENT	Signed	
3/21/2016	1	Columbus City Council	Approved	Pass

BACKGROUND: This legislation authorizes the Director of the Department of Development to modify Contract EL015804 with the Amethyst, Inc. by extending the contract termination date from March 31, 2015 to December 31, 2016. This contract supports the Amethyst's HEART Project. The HEART Project is Home Embracing Addiction, Recovery and Treatment program. This legislation would modify the Agreement authorized by Ordinance 0570-2014, passed on March 24, 2014.

Emergency action is requested so program activities can be completed without further delay.

FISCAL IMPACT: No additional funds are needed for this modification.

To authorize the Director of the Department of Development to modify the HEART Project contract with the Amethyst, Inc. by extending the contract termination date to December 31, 2016; and to declare an emergency.

WHEREAS, the Director of the Department of Development desires to modify Contract EL015804 with the Amethyst, Inc. by extending the contract termination date from March 31, 2015 to December 31, 2016; and

WHEREAS, this contract supports Amethyst's HEART Project; and

WHEREAS, this modification will allow the Amethyst, Inc to complete its goals; and

WHEREAS, no additional funds are needed to modify this agreement; and

WHEREAS, an emergency exists in the usual daily operation of the Department of Development in that it is immediately necessary to modify the agreement with Amethyst, Inc so program activities can be completed without further delay, all for the immediate preservation of the public health, peace, property, safety and welfare; **NOW THEREFORE**,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF COLUMBUS:

SECTION 1. That the Director of the Department of Development is hereby authorized to modify Contract EL015804 with the Amethyst, Inc. by extending the contract termination date from March 31, 2015 to December 31, 2016.

SECTION 2. That this modification is made in accordance with the relevant provisions of City Code Chapter 329 relating to contract modifications.

SECTION 3. That for the reasons stated in the preamble hereto, which is hereby made a part hereof, this ordinance is hereby declared to be an emergency measure and shall take effect and be in force from and after passage and approval by the Mayor, or ten days after passage if the Mayor neither approves nor vetoes the same.